
 
 

04/15/09 

Schedule for Rate Adjustment Process 
WAPA-143 Rate Adjustment for 

Firm Power Rate Formula 

Falcon and Amistad Projects 
 

Task Date 

Letter to Customer requesting concurrence with renewal 
of rate formula methodology 

December 1, 2008—return by 
December 15, 2008 

Prepare Rate Order package December 15, 2008 –  
February 4, 2009 

Send Rate Order for internal review. 
 

February 4, 2009 

Complete FY 2008 Final PRS  
 

February 18, 2009 

Development of FERC statements for review by Rate 
managers. 
 

February 18, 2009 

Internal Review of package is complete. 
 

February 18, 2009 

Meet with Rate Managers. 
 

March 11, 2009 

Send package for external review. 
 

March 16, 2009 

External review complete. 
 

March 30, 2009 

Meet with Customers April 2, 2009 

Send Package to CSO for signature April 17, 2009 

CSO Review complete. 
Administrative approval and sent to PMLO. 
 

April 27, 2009 

FERC Statements and Record of Decision. 
 

May 1, 2009 

Deputy Secretary approval and publish FRN. 
 

May 8, 2009 

Lessons Learned Conference Call May 15, 2009 

Effective date. 
 

June 8, 2009 

 


